COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2019

ESTI MATE SUMVARY 11:11: 22
CONTI D C22086 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22086- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.5 DAYS TIVE ALLOW 80 WORK DAYS
US 550/ 160 PEDESTRI AN S| DWALK PERCENT TIME:  14.38 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. C5502- 098
US 550/ 160 PEDESTRI AN SI DWALK
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 03/ 30/ 2019 DATE TI ME STARTED 03/11/2019
3001 N Townsend Ave DATE LET 11/ 15/ 2018 DATE WORK BEGAN 03/11/ 2019
DATE AWARDED 11/28/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 604, 598. 20 PARTI Cl PATI NG $ 4,500. 00 $ 4,500. 00
AWARD PROJECT AMT:  $ 586, 598. 20 NON- PARTI Cl PATI NG 96, 333. 55 96, 333. 55
PERCENT COMPLETE: 16. 68% TOTAL EARNI NGS 100, 833. 55 100, 833. 55
FUNDS AVAI LABLE: $ 503, 764. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 100, 833. 55 100, 833. 55
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,286.17 -2,286.17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 98, 547. 38 98, 547. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 98, 547. 38 98, 547. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 547. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22086-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0001 11:11: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 226. 000 0. 000
SY 29.700 2,079. 00
70. 00000 29.700 2,079. 00
0010 202-00201 Renoval of Curb 44. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0015 202-00203 Renoval of Curb and Cutter 507. 000 0. 000
LF 91. 000 4,550. 00
50. 00000 91. 000 4,550. 00
0020 202-00206 Renoval of Concrete Curb Ranp 109. 000 0. 000
SY 22.000 1, 320. 00
60. 00000 22.000 1, 320. 00
0025 202-00210 Renoval of Concrete Pavenent 114. 000 0. 000
Sy 0. 000 0. 00
75. 00000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 198. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0035 202-04010 Clean Inlet 10. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 54. 400 0. 000
cY 10. 200 846. 60
83. 00000 10. 200 846. 60
0045 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 203-02330 Laborer 16. 000 0. 000
HOUR 2.000 70. 00

35. 00000 2.000 70. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22086- Bl D ESTI MATE RUN 04/ 08/ 2019
PRQIECT C5502- 098 ESTI MATE NO 0001 11:11:22
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 208-00035 Aggr egat e Bag 490. 000 0. 000
LF 60. 000 300. 00
5. 00000 60. 000 300. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1.000 1, 500. 00
0070 208-00052 StormDrain Inlet Protection (Type I1) 28. 000 0. 000
LF 28. 000 700. 00
25. 00000 28. 000 700. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0080 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 210-04020 Modi fy Inlet 10. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0095 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0100 240-00000 *Wldlife Biologist 20. 000 0. 000
HOUR 10. 750 1,612.50
150. 00000 10. 750 1, 612. 50
0105 250- 00050 *Moni toring Technici an 40. 000 0. 000
HOUR 18. 000 1, 800. 00
100. 00000 18. 000 1, 800. 00
0110 250-00100  *Environnental Health and Safety 1. 000 0. 000
LS 0. 800 12, 000. 00
15, 000. 00000 0. 800 12, 000. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22086-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0001 11:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250-00110 *Heal th and Safety O ficer 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0120 250-00200 Mat erial Handling (Stockpile) 5. 000 0. 000
cY 0. 000 0. 00
83. 00000 0. 000 0.00
0125 250-00210  Solid Waste Disposal 5. 000 0. 000
cY 0. 000 0. 00
84. 00000 0. 000 0. 00
0130 304- 06000 Aggr egat e Base Course (C ass 6) 97. 200 0. 000
TON 15. 210 1, 597. 05
105. 00000 15. 210 1,597.05
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 40. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 412-01020 Concrete Pavenent (10 Inch) (Fast Track) (C ass P) 102. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0.00
0145 607-11525 Fence (Plastic) 1, 200. 000 0. 000
LF 326. 000 1,630.00
5. 00000 326. 000 1, 630. 00
0150 608- 00005 Concrete Sidewal k (Special) (6 Inch) 120. 000 0. 000
Sy 28. 300 4,245. 00
150. 00000 28. 300 4,245.00
0155 608-00010 Concrete Curb Ranp 379. 000 0. 000
Sy 64. 800 11, 534. 40
178. 00000 64. 800 11, 534. 40
0160 609-20010 Curb Type 2 (Section B) 80. 000 0. 000
LF 10. 000 880. 00
88. 00000 10. 000 880. 00
0165 609-21020 Curb and Gutter Type 2 (Section I1-B) 297. 000 0. 000
LF 43. 000 2,236.00

52. 00000 43. 000 2,236.00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22086-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0001 11:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00026  Median Cover Material (6 Inch Patterned Concrete) 372. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 613-40010 Li ght Standard Foundation (7FT) 2.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0180 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.100 4, 000. 00
40, 000. 00000 0. 100 4, 000. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.262 24,628.00
94, 000. 00000 0. 262 24,628. 00
0190 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 200 3, 400. 00
17, 000. 00000 0. 200 3, 400. 00
0195 630- 00000 *Fl aggi ng 800. 000 0. 000
HOUR 120. 000 3, 360. 00
28. 00000 120. 000 3,360. 00
0200 630-00007 *Traffic Control Inspection 16. 000 0. 000
DAY 3. 000 810. 00
270. 00000 3. 000 810. 00
0205 630-00012 *Traffic Control Management 80. 000 0. 000
DAY 12. 000 9, 360. 00
780. 00000 12. 000 9, 360. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 0. 000
EACH 8. 500 425.00
50. 00000 8.500 425. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 5.500 275.00
50. 00000 5.500 275.00
0220 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00

4,500. 00000 0. 000 0. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22086-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0001 11:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0230 630-80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 23.500 1,175.00
50. 00000 23.500 1,175.00
0235 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adjustnent 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  600,098.20$ 96,333.55 % 96, 333. 55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 4,500. 00
4, 500. 00000 1. 000 4, 500. 00
CAT 0400 CURRENT AMT $ 4,500.00 % 4,500.00 % 4,500. 00

PROJECT TOTAL CURRENT AMI $ 604, 598.20 $ 100,833.55% 100, 833.55



